

Playground Meeting Sept. 24, 2018 18:30

Introductions

MadiLin Burke transferring to Bill Bunker Project manager

Design Phase slow down... until funding is in place.

750 m2 total area

Rubber is \$180 per square foot

Wood fibre \$60 per square foot

Half and half surface and a full rubber surface

Furniture standards - benches and garbage cans. City wants to keep a standard

Lighting, benches, gazebo, and trash cans add to cost estimate

\$5000 initiation fee to city

10% after

Casino in the works for additional funds

Average grant time? Need to find out.

City doesn't promise time lines 2020-2021

City has Multi year contracts with suppliers

A month to get cost estimate back, next meeting